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Traffic Impacts
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« Close & detour SB I-95 and Ramp 4
(weeknight overnight hours)

i
Stage Duration: 19 days
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Traffic Impacts

- Close & detour I-95 (two weekends) Work Areas
« Close & detour US 202 (two weekends)

« At various times, close & detour
all ramps except Ramp 3

— Ramp 5 most impacted

— Others are short-term
or during 1-95 closure

Phase 1, Stage 2
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DETOUR PLAN
i STRUCTURE NO. 762
|I (PHASE 1, STAGES 2 & 4)

CLOSURE OF LS 202 WOSTHEOUND
FROW RAMP SEI71 TD RAMP “5T78, LS 207 SOUTHEOUND
BAME #5175 TO RAMD #5172 AND RAMP #57E.
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E 1 DETOUR PLAN 1-95 TO [-495
' ~ 1| (STRUCTURE NO. 764 &
« Lo ot STRUCTURE NO. 570)
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f DETOUR PLAN
! STRUCTURE NO. 763
| (OPTION 1 DETOUR)

/ B DETOUR PLAN WNCLUDES THE CLOSURE OF RAMP %8775,
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Traffic Impacts

@DQIQOT

 No road or ramp closures or detours

i A
Stage Duration: 35 days

BROOM STREET

Phase 1, Stage 3
Work Areas
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Traffic Impacts Phase 1: Stage 4
+ Close & detour Ramp 4 Work Areas

 Open New Ramp 7 (remove Existing Ramp 7)

« Close & detour I-95 (two weekends) o

 Close & detour US 202 (one weekend) 99
Al

« At various times, close & detour /
Ramps 5, 6, and 7
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i STRUCTURE NO. 762
|I (PHASE 1, STAGES 2 & 4)

CLOSURE OF LS 202 WOSTHEOUND
FROW RAMP SEI71 TD RAMP “5T78, LS 207 SOUTHEOUND
BAME #5175 TO RAMD #5172 AND RAMP #57E.
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E 1 DETOUR PLAN 1-95 TO [-495
' ~ 1| (STRUCTURE NO. 764 &
« Lo ot STRUCTURE NO. 570)
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Traffic Impacts

@DQIQOT

 Close & detour Ramps 2 and 5

i
Stage Duration: 161 days

BROOM STREET

Phase 2, Stage 1
Work Areas
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Traffic Impacts

@DQIQOT

 No road or ramp closures or detours

i
Stage Duration: 154 days

BROOM STREET

Phase 2, Stage 2
Work Areas
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Traffic Impacts

/ILLDQIEOT

« Close & detour Ramp 8
(continuously for approx. one month)

i A
Stage Duration: 28 days

BROOM STREET

Phase 2, Stage 3
Work Areas
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DETOUR PLAN
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Traffic Impacts Phase 2, Stage 4
- No road or ramp closures or detours Work Areas

 Open New Ramp 3 (remove Existing Ramp 3)
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Traffic Impacts

@DQIEOT

 No road or ramp closures or detours

i
Stage Duration: 11 days

BROOM STREET

Phase 2, Stage 5
Work Areas
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Traffic Impacts Phase 3, Stage 1

- No road or ramp closures or detours Work Areas

« Lane and shoulder closures & lane shifts
for US 202 median work
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Traffic Impacts Phase 3: Stage 2

« Lane and shoulder closures & lane shifts Work Areas
(work on SB US 202)

 Close & detour I-95 and Ramps 6 & 8
(six weeknights overnight)
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DETOUR PLAN
STRUCTURE NO. 570
(PHASE 3, STAGES 2 & 3)
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Traffic Impacts Phase 3: Stage 3
« Lane and shoulder closures & lane shifts Work Areas
(work on NB US 202)

 Close & detour I-95 and Ramps 6 & 8
(six weeknights overnight)
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DETOUR PLAN
STRUCTURE NO. 570
(PHASE 3, STAGES 2 & 3)
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Traffic Impacts

« Lane and shoulder closures & lane shifts
for US 202 median work

 Close & detour Ramp 7 (overnight)

« Overlay all pavement and
apply final striping
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i
Stage Duration: 20 days

Phase 3, Stage 4
Work Areas
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1-95 & US 202 Interchange Improvements

« Communication / Coordination
— Public Info
— Operations Plan (strategies)
— TMP Monitoring

* Incident Management
« Input/ concerns / critical considerations

« Will come back to TMT to follow-up as construction begins
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